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ASSESSMENT/PROJECTION OF REDEVELOPMENT DISSOLUTION EFFORT

Over the past several months, the County has undertaken a complex and massive work
effort to comply with the enactment of ABx1 26 (Redevelopment Dissolution Act), in
order to ensure legal compliance with the dictates of the Act and to protect the County's
significant financial interests in this process. This has involved overseeing audits of all
71 of the County's former redevelopment agencies, appointing County members to the
oversight boards over each of the former agencies, providing training and guidance on
implementation of the Act, analyzing and proposing County positions on related
legislation, and supporting the meetings and activities of the oversight boards.

With the conclusion of the first two sets of Recognized Obligation Payment Schedules
(ROPS) prepared by each of the former agencies to identify ongoing obligations, we are
submitting the following to the Board as an assessment of the County's effort to date
and identification of considerations for enhancing the effort going forward:

. Summary report (Attachment I), based on a debriefing meeting of staff from
Auditor-Controller, County Counsel, Executive Office of the Board, consultants
and this Office; and

. Reports prepared by the two consulting firms assisting County staff with the
Dissolution process:

o "Draft Debriefing on ROPS I and Ii and Roadmap toward ROPS ILL," by
Estolano LeSar Perez (Attachment II); and

o "Observations on Past and Future Processes," by Seifel Consulting, Inc.
(Attachment ill).
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We would like to thank all the County staff who have so diligently endeavored to
manage and coordinate this unprecedented project and the Board offices for providing
guidance and support. We look forward to working closely with the Board and others as
the important process continues.

Please let me know if you have any questions, or your staff may contact
Martin Zimmerman at 213.974.1326, or mzimmermanCâceo.lacounty.gov.

WTF:ES
MKZ:ib

Attachments (3)

c: Executive Office, Board of Supervisors

County Counsel
Auditor-Controller
Regional Planning

Treasurer and Tax Collector
Community Development Commission/Housing Authority

ROPS I & II Assessment



Attachment I

COUNTY OF LOS ANGELES REDEVELOPMENT DISSOLUTION EFFORT
Assessment of Initial Activities - Summary Report

. TEAM COORDINATION AND COMMUNicATION
o What worked well:

. Communication between Board offices, central staff departments, and
consultants' became increasingly effective and expedited despite time
constraints.

. Daily postings of routine shared documents on Central RDA Document

Library worked welL.

o Going forward: .
. Further streamlinecoordiriation and communication through increased use of

Central Library.
. Continue timely coordination and communication of agendas, background

materials and meeting highlights to central staff departments and consultants.

. STAFFING
o What worked well:

. Staffing was tight. but major objectives met.

o Going forward:
. CEO is requesting additional staffing to track real property assets and reduce

dependence on consultants; Auditor-Controller will review need for additional
staff; County Counsel looking at additional outside counseL.

. ROPS REVIEW
o What worked well:

. Via generalized training and focused analysis and guidance on high priority

cities, the County was able to impart key information regarding expenditures
eligible for listing on RaPS.

o Going forward:
. Obtain final approved RaPS II for comparison to RaPS IIi.
. Establish timeline for RaPS ILL preparation, review and oversight board

approval (no later than 30-45 days in advance of the deadline date for
submitting RaPS III to the Auditor-Controller and State OaF).

. Share information from AUPs.

. Issue general guidelines to oversight boards and successor agencies to

ensure RaPS III is prepared using the OaF template; provide tips on how to
avoid common actions/mistakes resulting in OaF rejections of items; and
expedite RaPS approvaL.

. CONSULTANT ASSISTANCE
o What worked well:

. ELP and Seifel provided quick, thorough and expert guidance and assistance

to the County team and oversight boards.



o Going forward:
. Additional consultant assistance in such specialized areas as asset

disposition, contract renegotiation and bond refinancing will be necessary.
. Determine highest priority tasks that should be focus of consultant efforts.

. OVERSIGHT BOARD SUPPORT
o What worked well:

. Identifying high priority oversight boards (based on fiscal impact) for which full

analysis would be provided made maximum use of limited resources in tighttime frame. .
o Going forward:

. Reassessment of criteria for and prioritization of designated high priority
oversight boards wil be necessary; e.g., cities with high value real property
assets.

. Ensure close liaison between central staff, consultants and Board offces on

oversight board member support and correspondence.

. LIAISON WITH STATE AGENCIES
o What worked well:

. In spite of the time constraints due to shorten deadline dates, the

Auditor-Controller maintained communication with OaF to resolve immediate
RapS issues in order to make the June 1 payment distribution date.

o Going forward:
. Effect better coordination with State Controller and Department of Finance

(e.g., sharing copies of correspondence with successor agencies/oversight
boards, including, RapS acknowledgement letters).

. Request OaF to attach ROPS to their approval/acknowledgement letters.

. Encourage CSAC to provide more leadership in advocating for counties with
the Administration and Legislature.

. TRAINING
o What worked well:

. Webinar training proved more convenient, accessible and popular than

in-person training.
. Town Hall meeting conducted by Auditor-Controller, with participation of State

Controller's Office and DOF, provided timely and pertinent information to
successor agencies.

o Going forward:
. Training will need to focus on upcoming oversight board business including

property and other asset disposition, contract renegotiation, cash
balance/cash flow review, bond refinancing and defeasance, and ROPS III
review. Emphasize oversight boards' fiduciary responsibility towards the
holders of enforceable obligations as well as taxing entities.

. Update training manual to reflect guidance on above-mentioned topics and

enacted legislation modifying ABx1 26 (Dissolution Act).
. Schedule and provide webinar training to oversight board members and/or

successor agencies in advance of RapS III review.
. If necessary and appropriate, schedule Town Hall meeting with successor

agencies to provide updated information in advance of RapS III review.
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. LEGISLATIVE ADVOCACY

o What worked well:
. Effective advocacy with the Administration and the Legislature - the County

actively advocated on significant redevelopment legislation and was able to
help stall key measures that would have resulted in significant revenue losses
to the County and affected taxing entities ¡i.e. AB 1585 (Perez), SB 659
(Padilla), SB 986 (Dutton), etc.). The County also communicated strategic
information regarding pass~through agreement calculations and engaged key
Administration officials with favorable interpretation of these calculations,
which was later supported by the State Controller's Office and CSAC.

. Maintained the Board and affected departments apprised of significant
developments - provided continuous timely updates on advocacy efforts on
"clean up" legislation, State negotiations, trailer bills, and other proposals that
could affect County revenues or operations.

. Conducted regular and emergency meetings with various Board deputies to
communicate major developments in Sacramento, strategize and obtain
expedited input from Board offices in order to advocate for the County's
interests.

. Responsiveness - CEO-IGEA maintained the Board informed of key
legislation and/or budget actions in Sacramento on a timely basis and was
able to draft pursuits of advocacy positions to ensure the County was at
forefront of RDA advocacy efforts.

o Going forward:
. Continue timely communication and coordination with affected stakeholders

and statewide associations (i.e. CSAC, Auditors and County Counsels
associations) to identify priority issues and advocate and/or advance
proposals of importance to the County.

. Continue to provide key information and work with the redevelopment

workgroup and affected departments to enhance the timely review of
legislative proposals to determine potential impact, including amendments to
modify legislation to better support County needs.

. Continue to facilitate reporting to the Board and larger workgroups on the

impact of proposed legislation and State Budget proposals.
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Estolano LeSar Perez
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DATE:. May 23,2012

TO: Brence Culp
Martin Zimmerman
Robert Moran
Charlene Abe

FROM: Cecilia V. Estolano, Jennifer LeSar, and Gretchen Kinney Newsom

SUBJECT: Draft Debriefing on ROPS I and II and Roadmap toward ROPS III

This draft memo seeks to summarize key lessons learned during the process Oversight Boards undertook

to adopt their first and second set of Recognized Obligation Payment Schedules (RaPS), and where

Successor Agencies sought approval by the Department of Finance (DOF) for these ROPS.

Timing and the Review of ROPS

Ideally, the review and approval process of RaPS III and IV should be initiated no later than 30-45

days in advance of the deadline for submitting approved ROPS to the CAC and DOF.

There were countless occurrences of Oversight Board members requesting supplemental

background and documentation on various ROPS line items and tabling line items and RaPS until

later rneetings, and there were also many occurrences of the Department of Finance rejecting

approval of submitted ROPS resulting in additional meetings of the Oversight Boards to revise

and approve amended ROPS.

We have outlined a draft timeline anticipating the ideal review and approval of ROPS III - please

see the attached timeline document.

Synchronizing ROPS to the OaF Template

Oversight Board appointees should direct Successor Agency staff members to draft RaPS in
accordance with the template issued by the DOF, inclusive of further DOF revisions to the

template, and to input all data requested by the DOF. This will help avoid unnecessary delays and

DOF invalidations of ROPS that fail to meet their requirements.

Sacramento Office i 916-706-0208 (phone) 11320 N Street, Suite 201 I Sacramento. CA 95814



Examples of instances of incomplete ROPS include the failu re to include payrnents for the

specified time period (I.e. January payments were often not included on ROPS I), and the failure

to specify dollar amounts, payees, or funding sources for all 
line items.

Addressing Ambiguities in ABlx26 and DOF Interpretation

The Department of Finance has issued many letters invalidating City loans as
enforceable obligati~ns per their limited review and interpretation of Health and Safety
Code section 34171(d)(2). In their letters, the DOF often includes the following language:

"Agreements, contracts, or arrangements between the city that created the
redevelopment agency (RDA) and the former RDA are not enforceable unless the
loan agreements were entered into within the first two years of the date of the
creation of the RDA. "

The above citation ignores the full passage of this section of the Health and Safety Code,
which states:

~'For purposes of this part, "enforceable obligation" does not include any
agreements, contracts, or arrangements between the city, county, or city and
county that created the redevelopment agency and the former redevelopment
agency. However, writen agreements entered into (Ai at the time of issuance, but
in no event later than December 31, 2010, of indebtedness obligations, and (B)
solely for the purpose of securing or repaying those indebtedness obligations may
be deemed enforceable obligations for purposes of this part. Notwithstanding this
paragraph, loan agreements entered into between the redevelopment agency and
the city, county, or city and county that created it, within two years of the date of
creation of the redevelopment agency, may be deemed to be enforceable
obligations. "

This disparity of interpretation of HRC needs to be addressed either through direct
dialogue with senior staff at DOF and/or through legislative amendments to the DOF
trailer bilL.

Avoiding Common Actions resulting in the Rejection of ROPS or EO's

We have carefully reviewed all letters available to our team that were authored by the DOF
wherein the Department rejected RaPS or specific Enforceable Obligations. We have compiled
these rejection actions in the attached addendum and we intend on drafting common language to
be utilized in our forthcoming ROPS III and iV review memos to appropriately mitigate many. if
not all. of these invalidations, and to better inform Oversight Board appointees on the common
questions to be asked and documents or items of information to request.

~~t;r!I~J;;jr,i



Addendum
Annotated DOF Rejections of ROPS and Enforceable Obligations

The below outline and based on a review of all letters available to our team from the OOF
wherein the Department rejected ROPS or specific Enforceable Obligations.

~'~ r~ v(tt'j ~.~ ,~:~ "i"io"i \ sol Sl)i: c; fj.c "Eri tc ':'~' ~:~ ~~ ~~' ~ ç; f~ b L it~'~ t~ '~,'; ;.:-:;:

i. Administrative Costs Claimed Exceeds Allowance

DOF Reasoning: "HSC section 34171 (b) limits fiscal year 2011-12 administrative
expenses to five percent (for ROPS i; 3% for ROPS II) of property tax allocated to the
successor agency or $250,000, whichever is greater."

Cities: Alhambra; Avalon; Bell Gardens; Cerritos; Covina; Culver City; Hawthorne;
Irwindale; Lynwood; Montebello; Norwalk; Palmdale; Pasadena; Santa Clarita; Santa
Monica; South EI Monte; South Gate; Torrance; Whittier;

II. City Loans, Agreements, or Contracts

(See 'Addressing Ambiguites in ABlx26 and DOF Interpretation' in attached merno.)

Varied DOF Reasoning:

1) HSC section 34171 (d) (2) states that loans between the entity that created the
redevelopment agency (ROA) and the former RDA are only enforceable if made
within the first two years of the RDA's existence.

2) HSC section 34171 (d) (2) states that agreements, contracts. or arrangements
between the city, county, or city and county that created the redevelopment
agency (RDA) and the former RDA are not EOs.

3) HSC section 34171 (d) (2) states that agreements. contracts, or arrangements
between the city, county, or city and county that created the redevelopment
agency and the former redevelopment agency are not enforceable obligations.
(Montebello; Signal Hill)

Cities: Baldwin Park; Bell Gardens; Bell Flower (2); Cerritos (EOPS and ROPS);
Covina (2); Hawthorne; Irwindale; Lakewood (2); Lancaster (EOPS); Long Beach
(EOPS); Lynwood; Montebello (3); Pasadena (EOPS and ROPS); Pico Rivera; Santa
Clarita; Signal Hill (3); South Gate; Torrance; Whittier;

IIi. Non-Existent Contract or Non-Executed Contracts

DOF Reasoning: No contract has been entered for this project. Because there was no
contract in place prior to the June 28, 2011 date, this item is not an EO. Or, projects
are without signed/fully executed contracts



Cities; Artesia; Compton (EOPS); Covina; South EI Monte; South Gate; Whittier;

IV. Agreements with Cities, Not RDAs

DOF Reasoning: Items that are either agreements with the City and not the RDA. or
are contracts that identify the City and a third-party and are therefore, not enforceable
obligations of the Agency.

Cities; Artesia; Avalon; Covina; Irwindale; Lynwood; South Gate;

V. Pass Through Payments

DOF Reasoning: HSC section 34183 requires pass-through payments to be made by
the county auditor controller prior to distribution of property tax to the successor
agency. Therefore, these deferred pass-through payments (including payments to the
County) should not be listed in the ROPS.

Cities: Avalon

Vi. Tax Increment or Property Tax Administration Fees

Varied DOF Reasoning:

1) HSC section 34182 (e) states that county auditor-controller may charge the
Redevelopment Property Tax Trust Fund for the cost of administering the
provisions of this part. Therefore, the debt obligation is not an EO.

2) HSC section 34182 (e) allows the county auditor-controller to deduct from the
Redevelopment Property Tax Trust Fund for their administration costs prior to
distributing property tax increment funds.

Cities; Bell Gardens; Bell Flower (2); Lynwood;

ViI. Expenses not Paid Through Tax Increment Revenue

DOF Reasoning: Bonds that are secured and paid by (specified alternative source)
revenue and not tax increment revenue are not an EO. (Bell Gardens).

Expenses (such as pension overrides) paid directly through Los Angeles County and
not from tax incremen1 revenue are not considered an EO (Bell Gardens).

Cities: Bell Gardens

VIII. Entering Into Contracts/Agreements Post June 27, 2011

Varied DOF Reasoning:

1) HSC 34163 (b) prohibits a redevelopment agency from entering into contracts
(with any entity) after June 27. 2011. Therefore, this is not an EO.



2) The reimbursement agreements are not EO's unless a repayment schedule
existed before June 28, 2011.

Cities: Bell Gardens: Monterey Park; Cerritos (EOPS); Compton (EOPS); Lakewood;
Long Beach (EOPS); Norwalk; Palmdale; Pasadena (EOPS and ROPS 1 and 2);
Pomona: Rosemead: San Gabriel; Santa Clarita; Signal Hill;

IX. Not Providing Documents to Validate Enforceable Obligations

OOF Reasoning: The Agency did not provide documentation to support these items
(examples include SERAF Loan Repayments).

Cities: Bell Gardens; Culver City; Hawthorne; La Puente; Palmdale; West Covina;

X. Conditions of the disposition and development agreement (DDA) have not been
met

OOF Reasoning: Examples include: the developer's equity account has not been
established, the ground lease agreement has not been executed, and project costs
are estimates without executed contracts) and there has been no activity concerning
this agreement in the past four years.

Cities: Cerritos;

Xl. Housing Set Aside Deferrals

OOF Reasoning: The requirement to set aside 20 percent of ROA tax increment for
low and moderate income housing purposes ended with the passing of the
redevelopment dissolution legislation. HSC section 34177 (d) requires that all
unencumbered balances in the Low and Moderate Income Housing Fund be remitted
to the county auditor controller for distribution to the taxing entities. Therefore, this
item is not an EO.

Cities: Covina; Culver City; Long Beach (EOPS); Montebello; Palmdale; Pasadena;
Pomona; Signal Hill; Whitter;

XiI. Creation of Reserves

OOF Reasoning: HSC section 34177 (b) allows reserves required for indentures, trust
indentures, or similar documents governing the issuance of outstanding ROA bonds.
The statute does not currently recognize contingent or unknown obligations, thus
creation of reserves for such items are not permissible.

Cities: Lynwood

XIII. ROPS Amount versus Audited Financial Statements Balance

OaF Reasoning: The final ROPS amount of a line item doesn't match audited
financial statements balance.



Cities: South EI Monte
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i. Line Items did not Specify Dollar Amounts, Funding Sources, or Payees

OOF Reasoning: The HSC section 34177(1) (1) specifically states to prepare the
ROPS using the requirements stated within the section (inclusive of dollar amounts);
For line items funded by multiple funding sources, the ROPS submitted must include
a specific amount for each funding sources and the payee.

Cities: Alhambra, Arcadia; Commerce; La Verne; Lancaster; Palmdale; Pasadena;
Pico Rivera; Redondo Beach; Santa Fe Springs; Santa Monica

II. Multiple Funding Sources

OOF Reasoning: For line items funded by multiple funding sources, the ROPS
submitted must include a specific amount for each funding sources.

Cities: Arcadia; Cåmmerce; Lynwood; Paramount; Redondo Beach

IlL. Missing January payments or Listing Incorrect Period of Time

OOF Reasoning: HSC section 34177 (i) (3) states the first ROPS shall be for the
period of January 1, 2012 to June 30,2012, inclusive.

Cities: Arcadia; La Verne; Lancaster; Palmdale; Pasadena; Pico Rivera; Santa Fe
Springs; Santa Monica;

IV. Line Items in the Amount of $0 (Zero)

OOF Reasoning Items that are place holders for potential expenditures should not be
included as an item on the ROPS unless a transaction has occurred.

Cities: Cerritos (EOPS);



Current Language Proposed Language ProDosed Timeline Notes
Provide oversight board lrainings

Mid to Late July in preparalion lor Ihe review 01 the
Jrd ROPS

Oversighl boards will wanllhe
succesSO/ agency 10 presenllheir

Late July Begin reylew 011"" Jrd ROPS
!hrd ROPS in July so Ihatlhey can
complete ¡he ieview ~ approval
process by the September 3rd
deadline.

Thi dale giyes Ihe audilor.
LA Counly deadline lor successor coniroller the same amounl 01 lima 

Seplember J. 2012
agencies 10 submi¡ aversighl 10 calculale and make payments lo

board.approyed Jrd ROPS 10 OOF lhe successor agencies using lIie
and County Audiior-Conimller lirneline in the oversighl board

training manual

Seclion 34199(h) .. OOF has Section 34177(p) .. Siarting wilh
(hree days 10 request a review of lhe ROPS covering Januaiy 1.

October 30. 2012
oversight board actions and ten 201J Ihrough June JO, 2013.
days hom the dale of the requÐsl successor agencies shall submit (business days) Deadline lor successor agencies

to approve the oversighl board oyerslghl boaid-approved ROPS lo submit ovarsighl board.
Nead claririca(ion on whether or

aelion or send il back 10 OOF and auditor-conlroller 45 approved Jrd ROPS 10 DOF and
nollhe 45 nays are calendílr or

days before lhe d ale upon which County Audilor.Controller
business days

lhe ROPS is 10 lake eUecl Noyember 17, 2012
(calendar days)

Secllon 3418J(a) .- On January Section 34177(p)(2) .. If lhe
16111 and June lsI of aath year. succe~or agency does nol siibmil
allocale moneys from Ihe RPTTF an oversighl board.approyed Who delBrmines Ihe dale lhai Ihe

10 successor agencies for ROPS ihal meels DOF's ROPS are used to deiermino

paymen\s lis led Ot Ihe ROPS standards wllhln rive business pmperly iax allocalions? Based on

days "o(lhe date upon which Ihe January 9, 201J
DOF C~n mako determinalions the prevlous limeline. lhe five. day 

¡ROPS) is lo be used 10 determine r'boul which funds can be wilhheld limehame in Ihe revised legislalion

the amount of properly lax would nol be enough lime lor the

allocations," DOF can delermine audilOr-COl1lroUer (0 make

wlial payments are withhld paymenls.

DRAFT Revised ROPS Review Timeline



ATTACHMENT 11

June 7, 2012 Redevelopment Dissolution Meeting

Observations on Past and Future Processes

PAST PROCESS/PROCEDURES REVIEW

i. Debriefing/Lessons Learned/Challenges

Training

o Many 08 appointees participated in onsile and web sessions. Availability otonline video was
helpfuL.

o Training and manual frequently referred to in 08 meetings.

ROPS I and II Challenges

o Lack of clarity in how to interpret ABx i 26 (OaF guidance cliÐ11ging)

o Changing versions of RaPS, as well ¡IS latest RaPS not being posted on website

a RaPS formats varied from SA to SA

o OaF fOl1wt made available late in process after Initial ROPS was prepared (March)

o Funding sources not listed and not allocated among SOLirces (in some cases other revenue sources
were nol cited-ex, parking revenues could be used to help pay for a parking garage, however, it
was hard to iell ¡fslI:h revenues were available)

o Lack of consistent numbering among different versions of RaPS and from RaPS i to RaPS ii

o Only having PDF versions of RaPS (v. excel)

Staff Support/Consultant Services and Oversight Board Support

o Shol1 time period between meeting notice and meeting date (Special Meeting).

o Collapsed time frame to meet 6/1112 deadline (some appointees had overlapping meeting times).

o Information not readily available (meeting time, agenda, supporting documentation, background

information).

o Formal legal counsel not yet available to advise OB and help interpret ABx 1 26 (OB often relied
all SA attorney).

o Having Repository available has been helpful to process.

o Given tight time frames, team worked well together and very responsive.

FUTURE PROCESS/PROCEDURES DISCUSSION

2. Asset Disposition

Property Assets

Seifel Consulting, Inc.
June 6, 2012



June 7, 2012 Redevelopment Dissolution Meeting

o In ¡nany cases, disposition process has started, OB appointees are requesting assistance from

County (consultants are advising delay, however more guidance is being soiight)

o Need clarification regarding how assets should be categorized under ABx I 26 (governmental v.
non-governmental use, assets constructed and used, housing assets with non-housing/market rate
components and/or funding, etc.)

o Some OBs have been asked to consider Property Disposition Procedures.

o Need understanding ofSCO involvement in process.

o In some instances, assets are pal1 of an agreement that is an enforceable obligation (ex. DDA),

o Issues related to ownership of asset (many f0ll1er RDA assets are held by City).

o Issiies related to revenue producing uses such as parking.

o County may have strategic interest in some of 
these assets.

Other Assets: Determination of Cash Balances

o Determine what is encumbered/unencumbered,

o Have any balances been borrowed against or transferred to City or other entities?

o Determine whether fonner RDA had any obI igations from 71111 i -1/31112 that were not included
on EOPS but were paid.

Other Assets: Revenue Produced from Assets

o Consider revenue stream in valuation of asset that city chooses to retai n (ex. should revenue
stream be valued in order to calculate an upfront payment to affected taxing entities, or can
revenue stream be shared over time?)

3. ROPS II (January 20B-June 2013)

Schedule

o Prepare schedule to allow for robust review process and a reasonable time period for AC to
calculate and make payments.

o Notify OB of recommended timing (some OBs are not scheduled to meet until October).

Obtain Feedback from County 08 Appointees

a What worked well and what can be improved?

Determine "Final" ROPS I and II

o Obtain ROPS sent to DOF.

o List jtems disapproved by DOF.

Seifel Consulting, Inc. 2 June 6, 2012



June 7,2012 Redevelopment Dissolution Meeting

o List questiomible items with SO that might cippear on futlle ROPS (Dar said okay to list).

o List other items of question.

o County consider request for finii! DOF-approved RaPS schedules to be prepared and submitted
to OB. (ex. CRA LA prepiired a revised RaPS based on DOF feedback).

Share AUP Inlormation

o Determine common themes.

o Recommend follow up actions for OB.

Further Review Supporting Documentation

o Obtain documentation not yet made available.

Coordinate with County Counsel Review of Key Issues

o Create lisl of key issues (ex. unpaid PTs from prior years; Deferred PTs; Pasaòena 58 48\,

Industry set-aside, and other special legislation; Issue of override revel1ie pledged per bond
covenants; eic.).

o Consider implications of potential litigation from public and private claimants.

o Consider implications of budget trailer bill for ABx i 26 cleanup.

3. Staff Support

Training

o Asset disposition/management

o RaPS II schedule and recommended process (DOF Template, etc)

o OB role in housing oversight

o Contracts: renegotiation/re-validation/tenniniitioii

o Grant matching requirements (ex. 5% or more offunding from RPTTF, OB needs to approve)

o Bond defeasance/refunding

o Cash flow oversight

Seifel Consulting, Inc. 3 June 6, 2012


